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ESTIMATE RUN 07/06/2014

ESTIMATE SUMMARY 17:25:11

CONTID: C19733         ESTIMATE NO: 0003 PROG 2005

PCN: 19733-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NODE BUILDING IMPROVEMENT - ST PERCENT TIME:

PROJECT NO: ITS SW01-456                  

NODE BUILDING IMPROVEMENT - ST

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 06/30/2014 DATE TIME STARTED 01/28/2014

117 MEEKER STREET DATE LET 10/17/2013 DATE WORK BEGAN 01/28/2014

 DATE AWARDED 10/24/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/20/2013 DATE ACCEPTED

DELTA CO 81416                  DATE NOTICE TO PROCEED 01/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,663,850.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,478,750.00 NON-PARTICIPATING 295,790.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -67,347.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,609.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.79

FIXED COMPLETION DATE

FIXED COMPLETION DATE

30.31%

1,159,462.00

295,790.00

228,442.64

219,832.94

$

$

$

$

0.00

504,388.00

504,388.00

288,084.98

792,472.98

-13,547.64

0.00

778,925.34

0.00

AMOUNT DUE 778,925.34 219,832.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 219,832.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

ARAPAHOE, REGION 1 OTHERS

154.0 TIME ALLOW: 8/8/2014 ??:??:??

ORIG TIME ALLOW: 4/25/2014 ??:??:??
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PCN: 19733-BID    ESTIMATE RUN 07/06/2014

PROJECT: ITS SW01-456                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:25:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of ITS Node Equipment 0.500

0.000

202-00050  
 

56,500.000.500

0.00

1.000

L S 

113,000.00000

0010 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

100.000

LF  

12.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

26.00000

0020 Concrete Washout Structure 4.000

0.000

208-00045  
 

1,000.004.000

0.00

4.000

EACH

250.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

175.00000

0030 *Portable Power Unit 0.000

5.000

613-50050  
 

52,500.005.000

52,500.00

23.000

EACH

10,500.00000

0030 MATERIAL ALLOWANCE Rack-Type UPS Equipment 23.000

-5.000

26,442.0018.000

-7,345.00EACH

1,469.00000

0035 Portable Power Generator 0.084

0.000

613-50060  
 

2,940.000.084

0.00

4.000

EACH

35,000.00000

0040 Serial to IP Converter 0.000

4.000

614-86007  
 

20,000.004.000

20,000.00

8.000

EACH

5,000.00000

0040 MATERIAL ALLOWANCE Serial to IP Converter Equipment 8.000

-4.000

5,196.004.000

-5,196.00EACH

1,299.00000

0045 Uninterrupted Power Supply 0.126

0.000

614-86800  
 

6,678.000.126

0.00

6.000

EACH

53,000.00000
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PCN: 19733-BID    ESTIMATE RUN

PROJECT: ITS SW01-456                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE Building-Type UPS Equipment 6.000

0.000

192,998.706.000

0.00EACH

32,166.45000

0050 Traffic Management System Building Equipment 0.540

0.300

614-87310  
 

136,080.000.840

48,600.00

1.000

L S 

162,000.00000

0055 Control Center Upgrade 0.000

0.500

614-87360  
 

6,500.000.500

6,500.00

1.000

L S 

13,000.00000

0060 *Splice Fiber Optic Cable (48 Strand) 2.000

0.000

614-87548  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0065 Video Decoder 0.000

2.000

614-87660  
 

11,000.002.000

11,000.00

4.000

EACH

5,500.00000

0070 Video Encoder 0.000

27.000

614-87661  
 

108,000.0027.000

108,000.00

56.000

EACH

4,000.00000

0070 MATERIAL ALLOWANCE Video Encoder Equipment 56.000

-27.000

47,531.8729.000

-44,253.80EACH

1,639.03000

0075 Mobilization 0.500

0.100

626-00000  
 

52,800.000.600

8,800.00

1.000

L S 

88,000.00000

0080 Mechanical Systems 0.000

0.400

650-00000  
 

24,400.000.400

24,400.00

1.000

L S 

61,000.00000

0080 MATERIAL ALLOWANCE Environmental Monitoring System 
Equipment

1.000

-0.400

13,779.000.600

-9,186.00L S 

22,965.00000

0085 Special Systems 0.000

0.390

660-00000  
 

15,990.000.390

15,990.00

1.000

L S 

41,000.00000
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PCN: 19733-BID    ESTIMATE RUN

PROJECT: ITS SW01-456                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 MATERIAL ALLOWANCE Environmental Monitoring Unit 
Equipment

1.000

-0.390

2,137.430.610

-1,366.56L S 

3,503.99000

0090 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

85,000.000

F A 

1.00000

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0100 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0105 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0110 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0120 Added Item (Each)/ 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

215.93000

CAT 792,473.00228,442.641,663,850.00CURRENT AMT0200 $ $ $

$ 792,473.00228,442.64$1,663,850.00$CURRENT AMTPROJECT TOTAL


